COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/28/2009

ESTIMATE SUMMARY 14:21:21
CONTID: C17014 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 17014-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 46.0 DAYS TIME ALLOW: 100 WORK DAYS
I70 WEST VAR. SPEED LIMIT PILO PERCENT TIME: 46.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STA 0703-346
I70 WEST VAR. SPEED LIMIT PILO
NAME OF ROAD: 070A
PROJECT COUNTIES: SUMMIT CLEAR CREEK
CONTRACTOR:
TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 09/28/2009 DATE TIME STARTED 06/02/2009
2 WEST DRY CREEK CIRCLE #270 DATE LET 04/30/2009 DATE WORK BEGAN
DATE AWARDED 05/06/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/28/2009 DATE ACCEPTED
LITTLETON CoO 80120 720-881-7111 DATE NOTICE TO PROCEED 06/02/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 947,053.69 PARTICIPATING $ 481,589.43 $ 250,804.13
AWARD PROJECT AMT: $ 834,858.65 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 50.85% TOTAL EARNINGS 481,589.43 250,804.13
FUNDS AVAILABLE: $ 465,464.26 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 481,589.43 250,804.13
TOTAL CLAIMS: $ 0.00 RETAINAGE -12,522.88 -5,645.39
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 469,066.55 245,158.74
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 469,066.55 245,158.74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 245,158.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17014-BID ESTIMATE RUN 09/28/2009
PROJECT: STA 0703-346 ESTIMATE NO: 0003 14:21:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01597  *POTHOLING 100.000 30.500
HOUR 8.000 1,047.36
130.92000 38.500 5,040.42
0010 208-00002  *EROSION LOG (12 INCH) 1,250.000 1,250.000
LF 0.000 0.00
5.26000 1,250.000 6,575.00
0015 208-00045  *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
989.51000 0.000 0.00
0020 208-00103  *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 20.000 0.000
HOUR 0.000 0.00
61.11000 0.000 0.00
0025 208-00105  *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 20.000 0.000
HOUR 0.000 0.00
103.91000 0.000 0.00
0030 212-00006  *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
1,263.60000 0.000 0.00
0035 212-00032  *SOIL CONDITIONING 0.500 0.000
ACRE 0.000 0.00
2,613.94000 0.000 0.00
0040 213-00002  *MULCHING (WEED FREE HAY) 0.500 0.000
ACRE 0.000 0.00
1,830.70000 0.000 0.00
0045 213-00061  *MULCH TACKIFIER 100.000 0.000
LB 0.000 0.00
6.20000 0.000 0.00
0050 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 100.000 0.000
LF 0.000 0.00
22.02000 0.000 0.00
0055 606-01340  *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00

1,126.54000 0.000 0.00
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PCN: 17014-BID ESTIMATE RUN 09/28/2009
PROJECT: STA 0703-346 ESTIMATE NO: 0003 14:21:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
2,256.40000 0.000 0.00
0065 612-00031 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 36.000 0.000
EACH 0.000 0.00
56.95000 0.000 0.00
0070 612-00260 LOCATION MARKER (FIBER OPTIC) (DOME) 36.000 0.000
EACH 0.000 0.00
72.59000 0.000 0.00
0075 613-00200 *2 INCH ELECTRICAL CONDUIT 1,050.000 0.000
LF 0.000 0.00
79.48000 0.000 0.00
0080 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 3,136.000 2,836.000
LF 300.000 14,592.00
48.64000 3,136.000 152,535.04
0085 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,432.000 4,568.000
LF 864.000 5,451.84
6.31000 5,432.000 34,275.92
0090 613-07034 PULL BOX (24"X36"x18") 46.000 11.000
EACH 9.000 10,224.90
1,136.10000 20.000 22,722.00
0095 613-10010 WIRING (SPECIAL) 1.000 0.000
LS 0.000 0.00
27,682.95000 0.000 0.00
0100 613-50105 LIGHTING CONTROL CENTER (PEDESTAL ONLY) 6.000 0.000
EACH 0.000 0.00
1,438.00000 0.000 0.00
0105 614-72888 MICROWAVE VEHICLE RADAR DETECTOR (INSTALL ONLY) 21.000 0.000
EACH 0.000 0.00
77.58000 0.000 0.00
0110 614-80020 TRAVEL TIME INDICATOR (INSTALL ONLY) 25.000 0.000
EACH 0.000 0.00

401.49000 0.000 0.00
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PCN: 17014-BID ESTIMATE RUN 09/28/2009
PROJECT: STA 0703-346 ESTIMATE NO: 0003 14:21:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 614-86741 WEATHER MONITORING SYSTEM 6.000 0.000
EACH 4.000 142,504.56
35,626.14000 4.000 142,504.56
0120 614-86752 FOLD-OVER TOWER (ITS) 6.000 0.000
EACH 0.000 0.00
5,393.11000 0.000 0.00
0125 614-87021 OPTICAL TRANSCEIVER (INSTALL ONLY) 64.000 0.000
EACH 0.000 0.00
30.31000 0.000 0.00
0130 614-87325 CLOSED CIRCUIT TELEVISION POLE 20.000 0.000
EACH 17.000 36,792.59
2,164.27000 17.000 36,792.59
0135 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 40,125.000 0.000
LF 32,318.000 39,427.96
1.22000 32,318.000 39,427.96
0140 626-00000 *MOBILIZATION 1.000 0.600
L S 0.400 1,023.86
2,559.64000 1.000 2,559.64
0145 630-00000 *FLAGGING 100.000 5.500
HOUR 0.000 0.00
40.21000 5.500 221.16
0150 630-00007 *TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 0.000 0.00
138.07000 0.000 0.00
0155 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 21.000
DAY 12.000 8,012.52
667.71000 33.000 22,034.43
0160 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
323.53000 0.000 0.00
0165 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 320.000 160.000
EACH -150.000 -8,736.00
58.24000 10.000 582.40
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PCN: 17014-BID ESTIMATE RUN 09/28/2009
PROJECT: STA 0703-346 ESTIMATE NO: 0003 14:21:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 4.000
EACH 2.000 140.28
70.14000 6.000 420.84
0175 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 94.000 0.000
SF 0.000 0.00
24.06000 0.000 0.00
0180 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
6,597.29000 1.000 6,597.29
0185 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.500
TYPE)
EACH 0.000 0.00
4,457.29000 0.500 2,228.65
0190 630-80360 *DRUM CHANNELIZING DEVICE 114.000 38.000
EACH 19.000 257.26
13.54000 57.000 771.78
0195 630-80380 *TRAFFIC CONE 300.000 49.500
EACH 12.500 65.00
5.20000 62.000 322.40
0200 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
11,954.69000 0.500 5,977.35
0205 700-70010 F/A MINOR CONTRACT REVISIONS 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70016 F/A FUEL COST ADJUSTMENT 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17014-BID ESTIMATE RUN 09/28/2009
PROJECT: STA 0703-346 ESTIMATE NO: 0003 14:21:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 947,053.69 $ 250,804.13$ 481,589.43

PROJECT TOTAL CURRENT AMT $

947,053.69 $

250,804.13 $ 481,589.43



